
CALIFORNIA’S 
HIGH-SPEED RAIL SYSTEM 

Board of Directors

March 30, 2011

Federal Grant Applications



PURPOSE:
BOARD DIRECTION – GRANT  APPLICATIONS

Staff seeks Board 
direction on which project 
alternatives to advance 
for newly available federal 
High Speed & Intercity 
Passenger Rail grant 
funds. 

Applications due Monday

April 4th
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NEW FUNDING AVAILABLE - $2.43B

• $1.63 B is ARRA (Recovery Act) funds

 Time requirement:  Projects complete by September 30, 2017

• $800M is FY 10 funds 

 No time requirement 

• FRA anticipates making multiple awards 

• FRA suggests that project requests be divided into discrete 
elements or phases 

• Local match will make application more competitive
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FEDERAL FUNDS SECURED TO DATE

• $194M Phase 1 - PE/NEPA/CEQA Phase

• $37.5M Station area planning and LA Union Station ROW

• $16M Design/implementation of PTC/ERTMS on Peninsula

• $2.95B FD/Construction – Initial Construction Segment (ICS)

Central Valley
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TOTAL FUNDING SUMMARY

Approximately $5.5 billion is for Initial Construction Segment (ICS) 

FUNDING 
SOURCE

AWARD STATE
MATCH

TOTAL

ARRA
Jan. 2010

$1.85 
billion 

$1.85 
billion

$3.7 
billion

HSIPR
Federal FY 10-11
Oct. 2010

$715 
million 

$306
million 

$1.02 
billion

ARRA
Dec. 2010

$616 
million

$616 
million

$1.234 
billion
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FIGURE 1 .  
CENTRAL VALLEY ALIGNMENT
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FIGURE 2 .  INITIAL CONSTRUCTION 
SECTION  (ICS)
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FACTORS FOR BOARD CONSIDERATION

All options developed by staff:

• Assume 30% state match
– Consistent with guidance

– Conserve Prop.1A funds as match for future applications

• Designed to extend Initial Construction Segment (ICS)

• Assume lowest cost alignments/track infrastructure only

• Final alignment and costs conditioned upon:
– Completion of environmental studies - ROD/NOD 

– Board decisions

• Note: Full extent of each option could vary 
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OPTION 1:  BASE CASE 
MERCED AND BAKERSFIELD EXTENSIONS

Two extensions of the ICS:

• North to Merced  
– Includes Chowchilla Wye and at-grade Merced Station

• South into Bakersfield
– From north Bakersfield to aerial Bakersfield Station

• Cost - $1.80B
– $1.26B Federal

– $0.54B State 

• With $5.5 for ICS = $7.3B for FD/Construction
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FIGURE 3 .
OPTION 1:  BASE CASE 
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OPTION 2A:  WYE - WEST  

Builds on Base Case:

• An extension to the Base, not an alternative

• West from the Wye toward San Jose (approx. 39 miles)

• Cost - $1.2B

– $840M Federal

– $360M State

• With Base, total Federal grant request would be $2.10B

• With ICS + Base Case = $8.5B for FD/Construction
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FIGURE 4 .   OPTION 2A:  WYE - WEST
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OPTION 2B.BAKERSFIELD STATION - SOUTH

Builds on the Base Case: 

• An extension to the Base, not an alternative

• South from Bakersfield Station toward Palmdale (approx. 
15 miles)

• Cost - $1.67B
– $1.17B – Federal

– $0.50B - State

• With Base, total grant request would be $2.43B 

• With ICS + Base = $8.98 for FD/Construction 
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FIGURE 5 .   
OPTION 2B:  BAKERSFIELD STATION - SOUTH
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QUESTIONS AND DISCUSSION
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